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Project No.:
River St and Nelson Circle Pump Station Replacement

Project: Date:

Contractor: Kingsbury Project No.:

Engineer: Engineers Project:

Submittal No: No. of Copies:

Specification Section: Drawing No.:

Item Description:  

Sub / Supplier:

Supplier Address:

Supplier Phone:

The above referenced submittal has been reviewed by the undersigned and I/we certify  that the 

materials and/or equipment meets or exceeds the project specification requirements; that field 

measurements , dimensions, quantities, specified performance criteria, installation requirements

materials, catalog numbers and related materials have been verified; that all materials with respect of

intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the 

performance of the work has been determined and verified; that review includes all information related

to the contractors sole responsibility for means, methods, techniques, sequences, and procedures of 

construction and safety; and item has ben coordinated with the overall project with:

No Deviations

Deviations and explanation as follows:

A Complete list of deviations and explanations are included within the 

submittal package.

This review is for conformance with information given in the appropriate sections of the 
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ADMINISTRATIVE
1000 NOTICE OF AWARD 1d 0 17FEB16 17FEB16
1010 AGREEMENT 1d 0 16MAR16 16MAR16
1020 NOTICE TO PROCEED 1d 0 16MAR16 16MAR16
1030 CERTIFICATE OF SUBSTANTIAL COMPLETION 0 0 10NOV16
1040 CERTIFICATE OF FINAL COMPLETION 0 0 09DEC16
1050 NHDOT EXCAVATION PERMIT BOND 15d 0 16MAR16 05APR16
1060 NHDOT TRAFFIC PLAN & ACCESS PERMIT 15d 7d4h 16MAR16 09MAY16
1070 PRECONSTRUCTION PHOTOS 1d 1d 28APR16 28APR16
1075 GRINER PS BUY OUT 10d 0 16MAR16 23MAR16
1076 SUCTION LIFT PS BUYOUT 6d 0 16MAR16 25MAR16

SUBMITTALS
1080 HEALTH AND SAFETY PLAN 15d 1d4h 21MAR16 29APR16
1090 PROJECT SIGN TEMPLATE 10d 0 21MAR16 29MAR16
1100 SEWAGE GRINDER PS SUBMITTAL 25d 0 30MAR16 26APR16
1110 SUCTION  LIFT PACKAGE SYSTEM SUBMITTAL 35d 7d 28MAR16 06MAY16
1120 BYPASS PUMPING PLAN SUBMITTAL 25d 7d4h 30MAR16 09MAY16
1130 EROSION CONTROL SUBMITTAL 10d 10d 28APR16 11MAY16
1140 BURROW MATERIAL SUBMITTAL 15d 3d 18APR16 02MAY16
1150 PIPE & FITTINGS SUBMITTALS 15d 4d4h 21MAR16 04MAY16
1160 PRECAST CONCRETE STRUCTURE 15d 1d4h 21MAR16 29APR16
1170 REINFORCED CONCRETE PIPE SUBMITTAL 15d 0 18APR16 06MAY16
1180 BITUMINOUS PAVEMENT MIX DESIGN 15d 15d 28APR16 18MAY16
1190 SEGMENTAL RETAINING WALL SYSTEM 15d 15d 28APR16 18MAY16
1200 CUREND IN PLACE PIPE LINING SUBMITTAL 15d 15d 28APR16 18MAY16
1210 CURED IN PLACE CONCRETE SUBMITTALS 15d 15d 28APR16 18MAY16
1220 ELECTRICAL SUBMITTALS 15d 18d 28APR16 23MAY16

FABRICATION & DELIVERY
1225 PROJECT SIGN 10d 0 30MAR16 12APR16
1230 GRINDER PUMP STATION FAB. & DEL. 25d 25d 28APR16 01JUN16
1240 SUCTION LIFT STATION FAB & DEL 90d 90d 09MAY16 12SEP16
1250 PRECAST STRUCTURES FAB & DEL 20d 20d 29APR16 27MAY16

1255 PIPE MATERIALS 20d 10d 11APR16 18MAY16
MOBILIZATION
1260 .MOBILIZATION OF EQUIPMENT 3d 3d 31MAY16 02JUN16
1270 OFFICE TRAILER SET UP 1d 1d 03JUN16 03JUN16
1280 INSTALL TRAFFIC CONTROL & SAFETY 1d 1d 06JUN16 06JUN16
1290 INSTALL PROJECT SIGNS 1d 1d 07JUN16 07JUN16

NELSON CIRCLE PUMP STATION
1300 INSTALL EROSION CONTROL 1d 1d 03JUN16 03JUN16
1310 INSTALL BYASS PUMPING SYSTEM 2d 2d 06JUN16 07JUN16
1315 NELSON CIRCLE/HILLCREST SMH & 5d 5d 08JUN16 14JUN16
1320 DEMO EXISTING PUMP STATION 3d 3d 15JUN16 17JUN16
1330 INSTALL GRINDER PUMP STATION 12d 12d 20JUN16 06JUL16
1340 INSTALL ISOLATION VALVE MH 3d 3d 07JUL16 11JUL16
1350 PUMP STATION ELECTRICAL 12d 12d 20JUN16 06JUL16
1360 SLIP LINEEXISTING FM 3d 3d 12JUL16 14JUL16
1370 CONVERT EXISTING WET WELL 3d 3d 15JUL16 19JUL16
1380 SYSTEM STATR UP & TESTING 2d 2d 20JUL16 21JUL16
1400 RESTORATION 4d 4d 20JUL16 25JUL16

RIVER ST PUMP STATION
1410 INSTALL EROSION CONTROL 1d 1d 26JUL16 26JUL16
1420 TEST PITS 1d 1d 08JUN16 08JUN16
1430 INSTALL PIG LAUNCH VAULT 3d 3d 27JUL16 29JUL16
1440 INSTALL BYPASS PIPING & STRUCTURE 3d 3d 01AUG16 03AUG16
1450 INSTALL BYPASS PUMPING SYSTEM 2d 2d 04AUG16 05AUG16
1465 ASBESTOS ABATEMENT 3d 3d 08AUG16 10AUG16
1470 DEMOLITION 5d 5d 11AUG16 17AUG16
1480 WETWELL EXCAVATION & SHORING 5d 5d 18AUG16 24AUG16
1490 INSTALL WETWELL 12d 12d 25AUG16 09SEP16
1500 INSTALL CIP LIFT SYSTEM PAD 5d 5d 12SEP16 16SEP16
1510 INSTALL SUCTION  LIFT SYSTEM PUMP STATION 6d 6d 19SEP16 26SEP16
1520 PUMP STATION ELECTRICAL 12d 12d 27SEP16 12OCT16
1525 PUMP STATION START 3d 3d 13OCT16 17OCT16
1530 BLOCK RETAINING WALL 2d 2d 27SEP16 28SEP16
1540 BOLLARDS 1d 1d 29SEP16 29SEP16
1550 SURFACE RESTORATION 2d 2d 30SEP16 03OCT16

RIVER ST DRAIANGE
1560 TRAFIC CONTROL 1d 1d 22SEP16 * 22SEP16
1570 INSTALL DMH 2 2d 2d 23SEP16 26SEP16
1580 INSTALL 15" RCP FROM DMH2 TO DMH1 3d 3d 27SEP16 29SEP16
1590 INSTALL 12" RCP TO CB 2 2d 2d 30SEP16 03OCT16
1600 INSTALL 12' RCP TO CB 1 2d 2d 04OCT16 05OCT16
1610 INSTALL CIP LINER TO 15:"CMP 2d 2d 06OCT16 07OCT16
1620 BIT TRENCH PATCH REPAIRS 2d 2d 10OCT16 11OCT16
1630 1.5" MILL & OVERLAY 5d 5d 12OCT16 18OCT16
1640 LINE STRIPE/ MISC. RESTORATION 4d 4d 19OCT16 24OCT16

RESTORATION
1650 PUNCH LIST 10d 10d 11NOV16 24NOV16
1660 REMOVE TRAFFIC CONTROL MEASURES 1d 1d 25NOV16 25NOV16
1670 DEMOBILIZATION 3d 3d 28NOV16 30NOV16

AGREEMENT
NOTICE TO PROCEED

CERTIFICATE OF SUBSTANTIAL COMPLETION
CERTIFICATE OF FINAL COM

NHDOT EXCAVATION PERMIT BOND
NHDOT TRAFFIC PLAN & ACCESS PERMIT

PRECONSTRUCTION PHOTOS
GRINER PS BUY OUT

SUCTION LIFT PS BUYOUT

HEALTH AND SAFETY PLAN
PROJECT SIGN TEMPLATE

SEWAGE GRINDER PS SUBMITTAL
SUCTION  LIFT PACKAGE SYSTEM SUBMITTAL

BYPASS PUMPING PLAN SUBMITTAL
EROSION CONTROL SUBMITTAL

BURROW MATERIAL SUBMITTAL
PIPE & FITTINGS SUBMITTALS

PRECAST CONCRETE STRUCTURE SUBMITTALS
REINFORCED CONCRETE PIPE SUBMITTAL

BITUMINOUS PAVEMENT MIX DESIGN
SEGMENTAL RETAINING WALL SYSTEM SUBMITTAL
CUREND IN PLACE PIPE LINING SUBMITTAL
CURED IN PLACE CONCRETE SUBMITTALS

ELECTRICAL SUBMITTALS

PROJECT SIGN
GRINDER PUMP STATION FAB. & DEL.

SUCTION LIFT STATION FAB & DEL
PRECAST STRUCTURES FAB & DEL

PIPE MATERIALS

.MOBILIZATION OF EQUIPMENT
OFFICE TRAILER SET UP

INSTALL TRAFFIC CONTROL & SAFETY MEASURES
INSTALL PROJECT SIGNS

INSTALL EROSION CONTROL
INSTALL BYASS PUMPING SYSTEM

NELSON CIRCLE/HILLCREST SMH & CONNECTION
DEMO EXISTING PUMP STATION

INSTALL GRINDER PUMP STATION
INSTALL ISOLATION VALVE MH

PUMP STATION ELECTRICAL
SLIP LINEEXISTING FM

CONVERT EXISTING WET WELL
SYSTEM STATR UP & TESTING

RESTORATION

INSTALL EROSION CONTROL
TEST PITS

INSTALL PIG LAUNCH VAULT
INSTALL BYPASS PIPING & STRUCTURE

INSTALL BYPASS PUMPING SYSTEM
ASBESTOS ABATEMENT

DEMOLITION
WETWELL EXCAVATION & SHORING

INSTALL WETWELL
INSTALL CIP LIFT SYSTEM PAD

INSTALL SUCTION  LIFT SYSTEM PUMP STATION
PUMP STATION ELECTRICAL

PUMP STATION START
BLOCK RETAINING WALL

BOLLARDS
SURFACE RESTORATION

TRAFIC CONTROL
INSTALL DMH 2

INSTALL 15" RCP FROM DMH2 TO DMH1
INSTALL 12" RCP TO CB 2

INSTALL 12' RCP TO CB 1
INSTALL CIP LINER TO 15:"CMP

BIT TRENCH PATCH REPAIRS
1.5" MILL & OVERLAY

LINE STRIPE/ MISC. RESTORATION

PUNCH LIST
REMOVE TRAFFIC CONTROL MEASURES

DEMOBILIZATION

Start date 16MAR16
Finish date 09DEC16
Data date 28APR16
Run date 28APR16
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